1 THE SEABROOK ECONOMIC DEVELOPMENT CORPORATION OF THE CITY OF 2 SEABROOK MET ON THURSDAY, AUGUST 8, 2019 AT 7:00 P.M. IN THE SEABROOK 3 CITY HALL COUNCIL CHAMBERS, 1700 FIRST STREET, SEABROOK, TEXAS TO 4 CONSIDER, AND IF APPROPRIATE, TAKE ACTION WITH RESPECT TO THE AGENDA 5 ITEMS LISTED BELOW. 6 7 **BOARD MEMBERS PRESENT:** 8 PAUL R. DUNPHEY **CHAIRMAN** 9 TERRY CHAPMAN (exc. absence) VICE-CHAIR 10 **KEVIN FERGUSON TREASURER** 11 **ERNIE DAVIS SECRETARY** 12 THOMAS KOLUPSKI **MAYOR** 13 **GARY BELL MEMBER** 14 **JEFF LARSON** COUNCIL REPRESENTATIVE 15 16 ALSO PRESENT WERE: 17 **GAYLE COOK** CITY MANAGER 18 STEVE WEATHERED CITY/EDC ATTORNEY 19 PAUL CHAVEZ DIRECTOR OF ECONOMIC DEVELOPMENT 20 **PAT PATEL EDC ADMINISTRATIVE ASSISTANT** 21 22 EDC Chairman Paul Dunphey called the meeting to order at 7:00 p.m. and declared that a 23 quorum was present. 24 25 1.0 PUBLIC COMMENTS AND ANNOUNCEMENTS 26

There were none.

2. **DISCUSSION**

27

28 29

30 31

32

33 34

35

36 37 38

39

40

41 42

43

44

45

46 47 2.1 Discussion on recently passed and adopted legislation regarding the Texas Open Meetings and Public Information Acts.

Robin Lenio, City Secretary, went over SB 1640 regarding legislative amendments to the Texas Open Meetings Act and SB 944 regarding legislative amendments to the Texas Public Information Act.

SB 1640 now defines a "deliberation" of a governing body as including both verbal and written communication, and replaces the violation of "Conspiracy to Circumvent the Act" with a violation known as "Series of Communications".

SB 944 now formally defines "temporary custodians" of public information and requires that temporary custodians either submit any public information in their possession to the governing body or the governing body's designee or retain the public information for the required / adopted retention period.

48 3. SPECIFIC PUBLIC HEARINGS 49 50 Conduct public hearing on the proposed fiscal year 2019-2020 Economic 3.1 51 **Development Corporation budget.** 52 53 Paul Dunphey opened the public hearing at 7:17p.m. 54 Since there were no comments, public hearing was closed at 7:17p.m. 55 56 4. **PRESENTATIONS** 57 58 4.1 EDC Director's report on economic development activities for August 2019. 59 EDC Director, Paul Chavez presented the following monthly report: 60 61 Retail Live Tradeshow in Austin – was very successful – Out of 40 leads, there were 62 at least solid 20 leads to follow up with 63 Email retail site listing to community real estate developers/realtors 64 • Lots of prospects for Seabrook: Mexican restaurant prospect / Asian style restaurant 65 also looking into Old Seabrook area 66 • New businesses: Kirk & J's barbeque opening soon / Americano Café opening soon 67 Catfish Place coming soon at Pelican Plaza 68 • Captains School also coming soon at Pelican Plaza 69 Seabrook Shipyard signing contract with restaurant soon - may 2020 70 • Project Orlando sheet – outlining project site available – sent out to brokers 71 • Retail Strategies report: marketing flier 72 • Current report on Retail Strategies on activities monthly 73 • Incentive Project Analysis Impact Sheet 74 Monthly budget sheet updated 75 • Monthly sales tax revenue seasonally adjusted 76 77 4.2 Receive presentation for application for EDC incentives from Americano Café. 78 79 Building and business owner Mr. Moshe Allon presented the following in his 80 presentation: 81 82 He is the owner of the building at 2900 NASA Parkway and Americano Café 83 • Has been trying for a long time to bring a coffee shop tenant to Seabrook – he 84 finally decided to start his own coffee shop with his brother-in-law. Location 85 where the previous JSC used to be at 2900 NASA Parkway • Coffee shop will be serving breakfast and lunch plus ice-cream 86 Something different other than a Starbucks – something that people and families 87 will enjoy going over there 88 89 • Plans to put outside seating with canopies 90 A drive-thru window will also be available 91 Looking for some incentives for some help with the site – asking for build inside - will be permanent fixtures/structures - site will be serving the community for 92

the future – the money will be used for buildout improvements for that location

93

94		 About 40-50 seats inside plus patio seating outside
95		• At least 6 new jobs will be created, since there will be breakfast, lunch and
96		creamery plus evenings
97		
98		
99	5.	EXECUTIVE SESSION
100		
101	5.1	Section 551.087
102		Discuss/deliberate potential financial incentive(s) and financial information received
103		from a business prospect that the City/EDC seeks to have locate, stay, or expand for
104		which the City is conducting economic development negotiations, as provided by
105	-	Texas Government Code Section 551.087.
106	6.	OPEN SESSION
107		
108	6.1	The EDC Board will reconvene in open session to allow for possible action on the
109		agenda items listed above under "Executive Session".
110		
111		The EDC board went into Executive Session at 7:39 p.m.
112		The EDC Board reconvened at 8:01 p.m.
113		
114		No action was taken during executive session.
115		
116	7.	NEW BUSINESS
117		
118	7.1	Consider and take all appropriate action on extension request from WMF
119		Investments "Retail at the Commons" seeking to extend their project completion
120		date.
121		date.
121 122		date. Per the original Agreement between the SEDC and WMF Investments, the construction
121 122 123		date. Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final
121 122		date. Per the original Agreement between the SEDC and WMF Investments, the construction
121 122 123 124 125		Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019.
121 122 123 124 125 126		Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019. Michael Travis, representative for the Retail at the Commons, stated that as of now, the
121 122 123 124 125 126 127		Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019. Michael Travis, representative for the Retail at the Commons, stated that as of now, the detention pond has been completed and the gas station is in the design phase.
121 122 123 124 125 126 127 128		Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019. Michael Travis, representative for the Retail at the Commons, stated that as of now, the detention pond has been completed and the gas station is in the design phase. They are unable to start work on the retail structures without a 35% lease up on one of the
121 122 123 124 125 126 127 128 129		Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019. Michael Travis, representative for the Retail at the Commons, stated that as of now, the detention pond has been completed and the gas station is in the design phase. They are unable to start work on the retail structures without a 35% lease up on one of the buildings. Therefore, they are asking for a request to extend their project completion date
121 122 123 124 125 126 127 128 129 130		Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019. Michael Travis, representative for the Retail at the Commons, stated that as of now, the detention pond has been completed and the gas station is in the design phase. They are unable to start work on the retail structures without a 35% lease up on one of the
121 122 123 124 125 126 127 128 129		Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019. Michael Travis, representative for the Retail at the Commons, stated that as of now, the detention pond has been completed and the gas station is in the design phase. They are unable to start work on the retail structures without a 35% lease up on one of the buildings. Therefore, they are asking for a request to extend their project completion date
121 122 123 124 125 126 127 128 129 130 131		Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019. Michael Travis, representative for the Retail at the Commons, stated that as of now, the detention pond has been completed and the gas station is in the design phase. They are unable to start work on the retail structures without a 35% lease up on one of the buildings. Therefore, they are asking for a request to extend their project completion date
121 122 123 124 125 126 127 128 129 130 131 132 133		Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019. Michael Travis, representative for the Retail at the Commons, stated that as of now, the detention pond has been completed and the gas station is in the design phase. They are unable to start work on the retail structures without a 35% lease up on one of the buildings. Therefore, they are asking for a request to extend their project completion date for another year.
121 122 123 124 125 126 127 128 129 130 131 132 133 134		Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019. Michael Travis, representative for the Retail at the Commons, stated that as of now, the detention pond has been completed and the gas station is in the design phase. They are unable to start work on the retail structures without a 35% lease up on one of the buildings. Therefore, they are asking for a request to extend their project completion date for another year.
121 122 123 124 125 126 127 128 129 130 131 132 133 134		Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019. Michael Travis, representative for the Retail at the Commons, stated that as of now, the detention pond has been completed and the gas station is in the design phase. They are unable to start work on the retail structures without a 35% lease up on one of the buildings. Therefore, they are asking for a request to extend their project completion date for another year. Motion made by Ernie Davis and seconded by Gary Bell.
121 122 123 124 125 126 127 128 129 130 131 132 133 134 135		Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019. Michael Travis, representative for the Retail at the Commons, stated that as of now, the detention pond has been completed and the gas station is in the design phase. They are unable to start work on the retail structures without a 35% lease up on one of the buildings. Therefore, they are asking for a request to extend their project completion date for another year. Motion made by Ernie Davis and seconded by Gary Bell. To amend the agreement with WMF Investments to extend the agreement by an
121 122 123 124 125 126 127 128 129 130 131 132 133 134 135 136 137		Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019. Michael Travis, representative for the Retail at the Commons, stated that as of now, the detention pond has been completed and the gas station is in the design phase. They are unable to start work on the retail structures without a 35% lease up on one of the buildings. Therefore, they are asking for a request to extend their project completion date for another year. Motion made by Ernie Davis and seconded by Gary Bell. To amend the agreement with WMF Investments to extend the agreement by an
121 122 123 124 125 126 127 128 129 130 131 132 133 134 135	7.2	Per the original Agreement between the SEDC and WMF Investments, the construction of the retail structures should be substantially complete on or before 12 months after final approval of the Agreement, which would be November 20, 2019. Michael Travis, representative for the Retail at the Commons, stated that as of now, the detention pond has been completed and the gas station is in the design phase. They are unable to start work on the retail structures without a 35% lease up on one of the buildings. Therefore, they are asking for a request to extend their project completion date for another year. Motion made by Ernie Davis and seconded by Gary Bell. To amend the agreement with WMF Investments to extend the agreement by an additional 12 months to November 20, 2020.

Americano Café at location 2900 NASA Parkway, Seabrook, TX.

140

141 Motion made by Ernie Davis and seconded by Gary Bell. 142 143 Motion to enter into an Agreement with the Applicant to reimburse 50% of the requested 144 amount or \$34,250 upon issuance of the Certificate of Occupancy and verified opening of the business and that we reimburse the Applicant 100% of the EDC and City share of 145 146 sales tax for a period of 5 years or \$34,250, whichever is achieved first. 147 148 MOTION CARRIED BY UNANIMOUS CONSENT 149 150 7.3 Consider and take all appropriate action on nominating the Business-of-the-Year for the Economic Alliance annual meeting. 151 152 EDC Director, Paul Chavez stated that The Economic Alliance would not be recognizing 153 business-of-the-year at their annual banquet on February 6th next year. Although The 154 155 Seabrook Association is still an active group and the EDC does offer to pay for a one year membership to the Seabrook Association for the business-of-the-year. 156 157 158 Motion made by Ernie Davis and seconded by Kevin Ferguson. 159 To table the item until we get confirmation from The Economic Alliance on when they 160 will recognize the business-of-the-year. 161 162 The Board members discussed whether tabling the item was a good idea or not and took a 163 vote on the above motion: Ayes: Ernie Davis, Kevin Ferguson, Jeff Larson 164 165 Nays: Thom Kolupski, Gary Bell, Paul Dunphey 166 167 **MOTION FAILS** 168 169 The Board discussed and decided to go ahead and nominate a business-of-the-year. 170 The following businesses were nominated: The Barge, McDonald's, Seabrook House of 171 Flowers, The Backyard Seabrook, and Tookie's Seafood. 172 173 The Board discussed on how McDonald's chose to stay in Seabrook despite the SH 146 174 highway construction. Not only did McDonald's stay and relocate, but they also rebuilt 175 quickly and McDonald's is also actively community driven. 176 177 Motion made by Gary Bell and seconded by Ernie Davis. 178 179 Motion to nominate the local franchise owner of Seabrook McDonalds as business-of-the 180 year. 181 182 MOTION CARRIED BY UNANIMOUS CONSENT 183 184 185 186

187

188	8.	ROUTINE BUSINESS
189		
190	8.1	Approve minutes of the August 8, 2019 regular EDC meeting.
191		
192		Motion made by Kevin Ferguson and seconded by Gary Bell.
193		
194		To approve the minutes as presented.
195		
196		MOTION CARRIED BY UNANIMOUS CONSENT
197		
198	8.2	Update on SH 146 expansion.
199		
200	•	Valentine Law Office (triangle building) demolition happening tonight
201		
202	8.3	Establish future meeting dates and agenda items.
203		
204		Next meeting scheduled for Thursday, October 10, 2019.
205		
206	Upon	motion duly made, the meeting was adjourned at 8:20 p.m.
207		
208	APPR	ROVED ON THE 10 TH DAY OF OCTOBER 2019.
209		
210		
211	h	Terry Chapman, EDC Vice-Chairman
212		ou part
213	Pat Pa	atel,

214

EDC Administrative Assistant