

PROJECT SCHEDULE – SEABROOK LIVABLE CENTERS STUDY

#	PROJECT TASKS	2020		2021								
		NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	
1	NEEDS ASSESSMENT				★							
2	CONCEPTUAL PLAN AND RECOMMENDATIONS						★					
3	CONCEPTUAL RENDERINGS FOR SPECIFIC PROPOSED RECOMMENDATIONS							★				
4	IMPLEMENTATION PLAN FOR PROPOSED RECOMMENDATIONS								★			
5	PROJECT MEETINGS, PUBLIC ENGAGEMENT, AND MANAGEMENT	Project Kickoff Meeting		Stakeholder Advisory Committee Meeting #1	City Council Update Public Meeting #1	Stakeholder Advisory Committee Meeting #2	Agency Coordination and Packages	Stakeholder Advisory Committee Meeting #3 City Council Update	Stakeholder Advisory Committee Meeting #4 Public Meeting #2	Stakeholder Advisory Committee Meeting #5	City Council Adoption	
6	DRAFT Seabrook LIVABLE CENTERS STUDY									★		
7	FINAL Seabrook LIVABLE CENTERS STUDY										★	

Task 1: Needs Assessment
 Project Kickoff Meeting
 Stakeholder Advisory Committee Meeting #1 (of 5)
 City Council Update
 Public Meeting #1 (of 2)

Task 2: Conceptual Plan and Recommendations
 Stakeholder Advisory Committee Meeting #2 (of 5)




Task 3: Conceptual Renderings for Specific Proposed Recommendations
 Stakeholder Advisory Committee Meeting #3 (of 5)
 Agency Coordination and Package

Task 4: Implementation Plan for Proposed Recommendations
 Stakeholder Advisory Committee Meeting #4 (of 5)
 Public Meeting #2 (of 2)

Task 5: Project Meetings, Public Engagement, and Management
 Up to 2 Additional Public Engagement Events to be Scheduled During Process

Task 6: Draft Seabrook Livable Centers Study
 Stakeholder Advisory Committee Meeting #5 (of 5)

Task 7: Final Seabrook Livable Centers Study
 City Council Plan Adoption

-  Task Duration by Month
-  Meetings/Plan Adoption
-  Deliverables