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SH 146 Project Status
CURRENT ESTIMATED
COMPLETION: OCTOBER 2023

PHASE 1/STEP 1

PHASE 1/STEP 2

PHASE 2

Northbound side of
existing bridge
widening and 14'
pedestrian lane

Construct
northbound
frontage road in
Seabrook

Widen southbound
side of existing
bridge. Build
Express Bridge

Mid-late 2021

Mid-late 2021

Late 2022

Pine Gully Wastewater
Treatment Plan Retrofit
$35,946,438
Status: Grant application has
moved into funding approvals

This project is the complete infrastructure retrofit of the
City's Waste Water System to include the relocation of
the treatment plant from Main Street to a site located
adjacent to the new Public Works facility. This project
contains both phases (phase 1 - design; phase 2 construction) of the waste water system retrofit. The
City's existing WWTP suffered significant damage during
Hurricane Ike due to its location to Galveston Bay.

Smart Meters
$3,000,000
Status:
·Installing data collection antennas at Repsdorph and
Friendship water towers week of 06/28
·Completed install of demo meter at first location
07/01

This project includes replacing all of the City's
water meters with smart meters and implement
customer portal for easy access of daily usage.

Red Bluff Expansion
Status: Late 2021
Traffic shift expected in coming weeks and
removal of temporary bridge shoulder
closure.

The project will construct two eastbound traffic lanes and
convert the existing roadway to a one-way westbound
operation. The project will improve the roadway on the
existing bridge over Taylor Lake to include the addition of a
new bridge parallel to the existing bridge. This existing bridge,
located north of the new bridge, will be re-striped to two lanes
of westbound traffic. The new bridge will include two lanes of
eastbound traffic and a 10-foot-wide pedestrian walkway.

Grants Update
Texas Parks and Wildlife Grant (TPWG) 4,500 linear feet of decomposed granite and
two bridge crossings over Pine Gully for a hike and bike trail. Pending: Summer
Announcements from Texas Parks and Wildlife in delay post-COVID
Livable Centers Program (HGAC) – Next Stakeholder Meeting July 13, 2021 at Public Works
Website www.oldseabrookdistrict.com
Harris County – Partnership Grants Hike and Bike Trail Approved on Meyer from SH 146
to N. Meyer Kick Off Meeting with staff July 7, 2021
Port of Houston – Community Grant Submitted for Seabrook Wildlife Trail Head
Improvements Denied

Grants Update

Hazard Mitigation Grant - 75% of City's 25% was awarded $ 318,105.25 on Phase I
CDBG-MIT
Application for the Wastewater Treatment Plant cost sharing match from the city for 25%
through this program $8.8 million. An application was submitted October 28, 2020 and a
response is expected early 2021.
*HUD informed GLO they cannot grant a direct allocation to Harris County. However, HUD
specified that the GLO can file an action plan amendment requesting that Harris County be
made a subrecipient for the CDBG-MIT funds, an action that the GLO is proceeding. The
action plan amendment will include a set aside of CDBG-MIT funding to Harris County in the
amount of $750 million and directing an additional approximately $500 million to H-GAC,
for a total of more than $1 billion in mitigation competition and other funding to the
Regional Mitigation Program, which will include at least $418 million for the regional council
of governments that includes Harris County.
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